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PART 1: WATER QUANTITY DRIVEN WORK 

 
1. Public Works Stream Restoration 

   

Project Description: This project involves two phases of repairing/restoring a badly eroding stream 
channel in an extremely high risk situation adjacent to Public Works.  The first phase will be 
preliminary engineering; the second will be construction/restoration. 
 
Project Background: There are two unnamed intermittent streams that flow from the south side of 

downtown along South Greensboro Street and Old Pittsboro Road, join just above the 54 Bypass, and 

then flow under the bypass and along the Public Works property line before joining Morgan Creek. The 

stream channel is very incised adjacent to Public Works, with an extremely actively eroding bank. During 

Hurricane Florence, a large section of the streambank immediately adjacent to the fuel tanks (as well as 

outbuildings) collapsed, escalating and accelerating the importance of addressing the bank erosion. This 

project has been an identified need since 2015. 

 

Status: Active/Funded. The Council approved assistance with preliminary engineering from a private 

engineering firm in June. A contract was executed with Jennings Environmental in August. 30% 

design review occurred in October, 60% review in November, and 90% review in January. The 

adjacent property owner has provided permissions.  The final design, bid documents, and 

construction cost estimates are being prepared, with preliminary engineering scheduled to be 

completed in February. Construction bidding is anticipated for mid 2020. Staff are continuing to 

work diligently with NCDPS and FEMA to pursue federal assistance for this project. Stormwater staff 

consider this to be the highest priority capital project. 

 

Fiscal and Staffing Considerations: The contract with Jennings Environmental is for $58k. Construction is 

preliminarily estimated to cost $200k-$300k. FEMA/NCDPS have reviewed past and planned work and 

have not raised concerns, although this is not a guarantee of federal funding. There is a significant staff 

impact associated with project and grant management. 

 
Additional Information:  
https://www.fema.gov/media-library-data/1534520496845-
4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf  
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-
0E199F87A49F%3E&FullText=1 

https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1
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2. Broad Street Culvert Replacement 

 

Project Description: This project will involve two phases to replace an old and undersized culvert on 
the 400 block of Broad Street.  The first phase will be preliminary engineering; the second will be 
construction. 

 
Project Background: An old and undersized culvert on Broad Street has been responsible for previous 

overtopping of the road.  This site has been included in previous Town flood studies by Sungate 

Engineering. 

 

Status: Active/Funded. The Council approved funding for preliminary engineering in June with 

budget modification in January. An RFQ for assistance with preliminary engineering from a private 

engineering firm(s) was released in June. Interviews were held in July, and contract negotiations 

and coordination continued in August-October since the bids that were received exceeded the 

amount approved by the Council and currently available in the Stormwater Enterprise Fund. 

Sungate Design provided the lowest responsive bid, and will be providing preliminary engineering 

support. Preliminary engineering will be completed in FY 19/20, and construction bid in the summer 

of 2020.  

   
Fiscal and Staffing Considerations: The preliminary engineering will cost $50k.  Construction is 

estimated to cost approximately $125k; a separate project ordinance will be brought to Council for that 

phase of work. There is a staff impact associated with project management. 

 
Additional Information:  
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-
0E199F87A49F%3E&FullText=1 
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-
0E199F87A49F%3E 
 
 

  

https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E


1/29/2020  

3. Toms Creek Watershed Assessment and Outreach 

 

Project Description: In April 2019, the Council directed staff to move forward with an assessment of 
conditions in a subwatershed. In June, 2019, an outreach session was held.  There is an ongoing 
need to address flooding issues in the upper Toms Creek watershed. 
 
Project Background: For the Toms Creek watershed, flooding and drainage is a recurring and important 

theme.  The upper watershed has received the most attention in recent years due to the degree of 

flooding and drainage issues experienced by residential property owners both in the regulated 

floodplain and other areas. A watershed based approach is needed to comprehensively address the 

issues that exist.  An emerging concern is resiliency in consideration of the growing number of recent 

intense storms and the potential for a shift to more flooding in the future due to climate change.  

 

Status: Active/funded. An outreach session was held in June. Sungate Engineering is pursuing 

additional studies of a catchment between Hillsborough Rd. and West Main Street with known 

drainage issues.  Work with the Center for Neighborhood Technology (CNT) to assist with 

neighborhood preparedness and resilience to flooding and drainage concerns is underway, including 

coordination with the Stormwater Advisory Commission. A presentation and discussion is planned 

for February 13th.  Program design recommendations and preparation of draft and final reports will 

be pursued in early 2020.  

 

Fiscal and Staffing Considerations:  Sungate’s work is costing $16.5k and the Center for Neighborhood 

Technology’s work is costing $25k. There could be further implementation costs as a result of these 

projects. There will be a staff impact with overseeing the work. 

 

Additional Information:  Additional information is available from multiple Council agenda items from 

2013-2019. A project website has been created with relevant historical and project related information.

http://www.townofcarrboro.org/1227/Toms-Creek


11/5/2019 

 

 

4. Land Use Ordinance Stormwater Provisions Review 
 

 

Project Description: LUO stormwater provisions are currently under review. 
 
Project Background: At the April 16th meeting, the Council referred further review of the stormwater 

provisions in the LUO to staff and the Stormwater Advisory Commission in consideration of the flooding 

and drainage impacts being experienced and elevated risk for increasing impacts due to climate change. 

  

Status: Pending staff capacity. This is being considered by Planning and Public Works staff, the Town 

Engineer, and the Stormwater Advisory Commission. 

 
Fiscal and Staffing Considerations: There is no fiscal impact with reviewing and amending the LUO.  There 
is a staff impact with performing the review. 
 
Additional Information: 
https://carrboro.legistar.com/LegislationDetail.aspx?ID=3919560&GUID=59CDD594-2973-4C2B-813C-
738A1CF5707B&Options=&Search 
http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-
and-Erosion-PDF

https://carrboro.legistar.com/LegislationDetail.aspx?ID=3919560&GUID=59CDD594-2973-4C2B-813C-738A1CF5707B&Options=&Search
https://carrboro.legistar.com/LegislationDetail.aspx?ID=3919560&GUID=59CDD594-2973-4C2B-813C-738A1CF5707B&Options=&Search
http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-and-Erosion-PDF
http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-and-Erosion-PDF
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5. FEMA Hazard Mitigation Grant Program (HMGP) Active Elevation Project 

  

Project Description: Utilization of FEMA HMGP funds to elevate homes on Lorraine Street . 
 
Project Background: In 2016, the Town was awarded a FEMA grant (administered by the NC Department 

of Public Safety [NCDPS]) to elevate two homes at 400 Lorraine Street and 403 Lorraine Street. After start 

up project delays, the Town hired Summit Design and Engineering Services in the late spring of 2018 to 

assist with pre-construction/design and bidding services, construction administration and grant 

compliance monitoring.  Stormwater staff began providing administrative support for the project in 

October 2018.  Summit wrapped up the preconstruction/design phase of the project in December, 

construction bid advertisement followed, and a responsive bid was received, but the bid exceeded the 

available funding. Staff requested grant extension and additional funding to cover increased 

construction costs in February. 

 

Status: Active-construction.  A request for additional funding and a grant extension through March, 

2020 were approved in December.  Staff coordinated with a contractor, Summit staff, and the owners 

to begin construction in January, with a goal of completion by the end of March.  Both Planning and 

Public Works staff are providing administrative and project management support.  

 
Fiscal and Staffing Considerations: Costs for work covered by the grant (>$300k) will first be borne by the 

Town and then reimbursed to the Town with a combination of both Federal and State funds covering  

eligible costs, provided that all grant requirements are met. There is a significant staff impact to administer 

the grant funds.  

 
Additional Information: 
https://carrboro.legistar.com/LegislationDetail.aspx?ID=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-
5FA5AEC6CCED&Options=&Search=&FullText=1  
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2825729&GUID=06EB126A-0AE5-4A83-BFD0-
0AA28C2CA6F1&Options=ID|Text|&Search=Flood 
https://www.fema.gov/media-library-data/1493317448449-
b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf 
  

https://carrboro.legistar.com/LegislationDetail.aspx?ID=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-5FA5AEC6CCED&Options=&Search=&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-5FA5AEC6CCED&Options=&Search=&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2825729&GUID=06EB126A-0AE5-4A83-BFD0-0AA28C2CA6F1&Options=ID|Text|&Search=Flood
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2825729&GUID=06EB126A-0AE5-4A83-BFD0-0AA28C2CA6F1&Options=ID|Text|&Search=Flood
https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf
https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf


11/5/2019 

 

 

6. FEMA Hazard Mitigation Grant Program Letters of Interest (Acquisition and Elevation) 
 

        
 

Project Description: The information presented below is for an acquisition project for 116 Carol 
Street, and a new elevation project for 100 James Street 

 
Project Background: Following on Hurricane Florence and Tropical Storm Michael, FEMA announced new 

rounds of HMGP funding.  In addition to the Lorraine Street properties discussed above, two additional 

homeowners at 116 Carol Street and 100 James Street (properties included in previous HMGP applications 

for acquisitions that did not move forward) have responded, and were included in Letters of Interest 

submitted by the Town to the NC Department of Public Safety (NCDPS).  Staff submitted one Letter of 

Interest for an acquisition project for 116 Carol Street and a second Letter of Interest for elevation of the 

home at 100 James Street in early 2019. Staff received notification in the summer of 2019 that the NCDPS 

would accept applications.   

 

Status: Applications in progress. Staff have submitted application materials to the NCDPS. Application 

materials for the 116 Carol acquisition were submitted in October under Hurricane Florence and 

application materials for the 100 James Street elevation were submitted in November under Tropical 

Storm Michael. Staff anticipate a response to the applications in early 2020, and if approved, 

finalization of one or both grant agreements later in 2020.    

 

Fiscal and Staffing Considerations: If the Town is able to successfully enter into grant agreements (one for 

acquisition and one for elevation), costs for work covered by the grants will first be borne by the Town and 

then reimbursed to the Town with a combination of both Federal and State funds covering eligible costs, 

provided that all grant requirements are met.  Elevation costs can be reimbursed at up to $175k per home 

and acquisition costs at up to $276k per home. There would be a significant staff impact to administer the 

grant funds. 

 

Additional Information:  
https://www.fema.gov/media-library-data/1493317448449-
b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf  

  

https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf
https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf
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7. FEMA Public Assistance: Damage Recovery from Hurricane Florence 

 

Project Description: The Town has been working through the FEMA Public Assistance process for 

damage recovery from Hurricane Florence. This aspect of Public Assistance is associated with covering 

the costs associated with debris removal, emergency protective measures, restoring roads, equipment 

and facilities to pre-storm conditions, and administrative costs.  It is considered separately from the 

activities described in #3 and #4 above, although also under the Public Assistance umbrella. 

 
Project Background: Stormwater staff have been leading the Town’s pursuit of FEMA Public Assistance 

funding. Staff have submitted claims for losses not covered by insurance and have been working with 

FEMA/NCDPS staff to document and receive reimbursement, as well as reimbursement for staff time 

associated with emergency response and follow up. This process has been underway since the winter. 

Status: Active/nearing completion. The Florence damage recovery Public Assistance described above is 

nearing completion. The Town is awaiting final review and reconciliation from FEMA and the NCDPS.  

 
Fiscal and Staffing Considerations: The Town has received about $59k in uninsured costs to date and could 
receive up to $78k of additional funds, not including the Public Assistance for the stream restoration 
project (first item in this report). This work has required over 400 hundred hours of Stormwater staff time. 
 
Additional Information: 
https://www.fema.gov/media-library-data/1534520496845-
4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf 
https://www.fema.gov/pdf/government/grant/pa/fema323_app_handbk.pdf 

https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://www.fema.gov/pdf/government/grant/pa/fema323_app_handbk.pdf
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PART 2: WATER QUALITY & FEDERAL/STATE REGULATORY DRIVEN WORK 

 
8. NPDES Town Wide Permit 

 

Regulatory Requirement: The Town is regulated under a town wide permit that requires the Town to 
implement a comprehensive stormwater management program that includes six minimum measures:  
(1) Public education and outreach on stormwater impacts 

(2) Public involvement/participation   

(3) Illicit discharge detection and elimination 

4) Construction site stormwater runoff control (delegated to Orange County)  

(5) Post-construction stormwater management for new development and redevelopment, and  

(6) Pollution prevention/good housekeeping for municipal operations.   

The initial Carrboro permit was issued effective July 1, 2005, renewed in 2011, and again in 2017.   

Background: In 1990, under the authority of the federal Clean Water Act and starting with large 

(population >100k) municipalities (and industries), EPA began regulating stormwater runoff.  In 2000, the 

scope was extended to smaller municipalities, and EPA delegated the authority to the State to issue these 

municipalities (including Carrboro) a stormwater permit.  

Status: Active. There is a planned EPA/State NPDES Phase II stormwater permit audit in 2020, with 

new compliance expectations from EPA and the State.    Given: the State’s communications about the 

new requirements, and that 16 of the 20 communities that have been audited in 2019 have received 

Notices of Violation and 3 additional communities have received Notices of Deficiency, staff anticipate 

that a Notice of Violation or at best a Notice of Deficiency will result from the audit.   

Fiscal and Staffing Considerations: Preparing for this audit and improving the Town’s permit compliance 

and record keeping activities has been and will continue to be a major undertaking for staff.   

Additional Information: 

 https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-
program/npdes-ms4-permitting   

https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-program/npdes-ms4-permitting
https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-program/npdes-ms4-permitting
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9. NPDES Public Works Facility NPDES Permit 

 

 

Regulatory Requirement: Under federal and state law, the Public Works facility continues to be 
regulated through an NPDES stormwater general permit. 
 
Background:  In 1990, under the authority of the federal Clean Water Act and starting with large 

(population >100k) municipalities (and industries), EPA began regulating stormwater runoff.  In 2000, the 

scope was extended to smaller municipalities, and EPA delegated the authority to the State to issue these 

municipalities a stormwater permit. In addition to receiving a town wide permit, Carrboro received a 

separate permit for the Public Works facility given the operations occurring at the site and potential for 

stormwater impacts on water quality. 

 

Status: Active. This activity has been and remains in a regular/routine operational status, with the 

facility remaining compliant with federal/state requirements. 

 
Fiscal and Staffing Considerations:  The Town has been working with a consultant for about $6k/year to 
support regulatory compliance.  There is also an ongoing and relatively low level of staff activity to 
maintain compliance. 
 
Additional Information: 
https://deq.nc.gov/about/divisions/energy-mineral-land-resources/npdes-stormwater-gps  
  

https://deq.nc.gov/about/divisions/energy-mineral-land-resources/npdes-stormwater-gps
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10. Jordan Lake Rules Compliance 

 
Regulatory Requirement: The Jordan Lake Rules are a nutrient management strategy designed to 

restore water quality in the lake by reducing the amount of pollution entering upstream. Restoration 

and protection of the lake is essential because it serves as a water supply for several thriving 

communities, a prime recreation area for more than a million visitors each year , and an important 

aquatic ecosystem. 

Background: Jordan Lake was impounded in 1983 by damming the Haw River near its confluence with the 

Deep River. It was created to provide flood control, water supply, protection of water quality downstream, 

fish and wildlife conservation, and recreation. The lake has had water quality issues from the beginning, 

with the North Carolina Environmental Management Commission declaring it as nutrient-sensitive waters 

(NSW) the same year it was impounded. Since that time, Jordan Lake has consistently rated as eutrophic or 

hyper-eutrophic, with excessive levels of nutrients present. The most relevant provisions in the rules for 

Carrboro relate to stormwater management for both new and existing development, riparian buffers, and 

fertilizer application. 

Status: Awaiting State Review. There was significant Town activity between about 2005 and 2015 to 

prepare for and enact ordinance provisions and begin work on implementation activities. Legislative 

action has delayed further implementation. Jordan Lake Rules regulatory review is anticipated for 

2020 now that a UNC Collaboratory study has wrapped up. TJCOG is coordinating stakeholder 

collaboration.  

Fiscal and Staffing Considerations: The Town continues to be required to submit annual reports identifying 

stormwater retrofits, and has programmed several projects in the CIP. It is preliminary at this point to 

speculate on the potential fiscal/staff/regulatory impacts that will result, beyond an understanding 

that some staff time will be required to stay informed and report back as the review is pursued.  

Additional Information: 

https://deq.nc.gov/about/divisions/water-resources/water-planning/nonpoint-source-planning/jordan-lake-nutrient 
https://www.tjcog.org/programs-energy-environment%E2%80%AF-water-resources/jordan-lake-one-water 

https://deq.nc.gov/about/divisions/water-resources/water-planning/nonpoint-source-planning/jordan-lake-nutrient
https://www.tjcog.org/programs-energy-environment%E2%80%AF-water-resources/jordan-lake-one-water
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11. Bolin Creek Watershed Restoration Plan Implementation 

 

 

Regulatory Requirement:  The downstream extent of Bolin Creek in Carrboro, and continuing into 
Chapel Hill, is on the state/federal list of impaired waters.  Local actions are needed to improve water 
quality. 

 
Background: Carrboro staff worked with Chapel Hill and other local, state and federal agency staff in 2006 

to create the Bolin Creek Watershed Restoration Team (BCWRT) because of the impaired waters listing. At 

the time, the Bolin Creek watershed was selected as one of only 7 watersheds in the state to receive 

focused state and federal assistance in preparing grant applications and leveraging other resources to 

remove Bolin Creek from the impaired waters list. The selection was based on the listing and the existence 

of restoration planning efforts for the larger Morgan and Little Creek Watersheds, but also, because of the 

local interest in and capacity for progressive environmental initiatives. The BCWRT's long term goal is to 

improve the health of Bolin Creek and its tributaries and remove it from the impaired waters list. This is an 

ambitious goal that will require a robust commitment for many years to come. 

 
Status: Pending staff capacity/funding.  Watershed restoration plan implementation has been inactive 

since 2012 due to insufficient capacity/resources.  Stormwater staff met with Bolin Forest 

neighborhood representatives and others regarding collaborating on a potential grant application. 

 
Fiscal and Staffing Considerations:  There are no near term considerations.  Longer term fiscal and staff 

considerations are uncertain.  Competitive 319 grant funds (40% local match) could be pursued. 

 
Additional Information: 
https://townofcarrboro.org/280/Bolin-Creek-Watershed-Restoration  

https://townofcarrboro.org/280/Bolin-Creek-Watershed-Restoration
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PART 3: WORK DRIVEN BY BOTH WATER QUANTITY AND QUALITY INTERESTS 
 

12. Stormwater Service Delivery Review 

 

Description: The purpose of this review is to research, consider, and prepare background material 
related to options for service delivery for the stormwater program going forward. 

Background:  The Town has been incrementally increasing the levels of stormwater services for several 

decades through Land Use Ordinance changes, preparation and implementation of multiple federal and 

state regulatory requirements, and in the past decade, in response to increases in intense rainfall events 

and increased flooding.  This culminated in the creation of the Stormwater Utility and establishment of 

dedicated stormwater funding in 2017-18, setting the stage for the most significant increase in service 

delivery to date.  The purpose of this review is to review current service delivery and look at options for 

service delivery going forward.   

Status: Complete. Staff presented the review and options and received feedback on September 10th.  A 

public hearing occurred on January 21st and amendments to the rate structure were adopted.  

Fiscal and Staffing Considerations:  Adoption of the rate structure amendments provides additional 

capacity. Staff will be working through the details of fiscal and staff impacts in the coming months.  

Additional Information: 

https://efc.sog.unc.edu/sites/default/files/2019/NC%20Stormwater%20Landscape_Final%20Draft_0.pdf  

https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-
implementation-of-asset-management-plans.pdf 

 
  

https://efc.sog.unc.edu/sites/default/files/2019/NC%20Stormwater%20Landscape_Final%20Draft_0.pdf
https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-implementation-of-asset-management-plans.pdf
https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-implementation-of-asset-management-plans.pdf
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13. MS4 Inventory Update, Condition Assessment, Asset and Workflow Management 
 

 

 

Description: This initiative involves using new technology to update the MS4 inventory, assess MS4 
conditions, and create asset management and workflow systems and tools.  Asset management is a 
strategic approach to maintaining and sustaining infrastructure in order to deliver services at the 
lowest overall life cycle cost. This method is intended for managing any assets, has traditionally been 
used for drinking water and wastewater, and is increasingly being used by stormwater utilities. 

Background:  A GIS based system inventory was first completed about 15 years ago in preparation for the 
Town’s NPDES permit. While maintenance of the inventory is ongoing, some additional work is needed to 
fully complete the inventory so it can serve as the foundation for comprehensive stormwater workflow, 
regulatory tracking and asset management needs. The Town is in the process of implementing a new 
workflow management system (CityWorks) and GIS based field inventory capabilities. A system condition 
assessment has not been completed, nor has an asset management system been created. It is 
recommended that sufficient resources be allocated to allow this work to move forward.  

Status: Active.  Investments are being made in new information technology and staff are in the early 

phase of systems development, configuration, and staff training.  Stormwater staff participated in 

Public Works review and configuration of City Works in September and October, and will be 

participating in training in the coming months. 

Fiscal and Staffing Considerations: There is no direct fiscal impact currently. The need for additional 

resources (additional staffing and/or engineering or contractual services) will depend on the technical 

requirements and overall staff workload and the desired pace of moving this work forward.  

Additional Information: https://louisville.edu/cepm/projects/sustainable-community-capacity-
building/asset-management-for-stormwater  

https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-
and-implementation-of-asset-management-plans.pdf 

https://louisville.edu/cepm/projects/sustainable-community-capacity-building/asset-management-for-stormwater
https://louisville.edu/cepm/projects/sustainable-community-capacity-building/asset-management-for-stormwater
https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-implementation-of-asset-management-plans.pdf
https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-implementation-of-asset-management-plans.pdf
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14. Stormwater Project Planning and Prioritization 

 

Description:  The purpose of this work is to create a process for planning for and prioritizing large 
stormwater improvement/capital projects, to inventory all potential projects with a 10-20 year 
planning horizon, and to develop a prioritized 5 year project list/CIP update during FY 20.  

 
Background: Carrboro has been identifying stormwater capital projects in the Capital Improvements 

Program (CIP) since 2012.  These projects have historically been significantly but not solely motivated by 

the implementation of State’s rules to restore Jordan Lake.  Other studies have been completed and 

potential projects identified by the Town Engineer and also through, for example, the State’s Ecosystem 

Enhancement program, Bolin Creek watershed restoration efforts, and efforts to identify infrastructure 

replacement/ improvement and stream repair/restoration projects. Identifying and implementing capital 

projects is an ongoing Town process, with updates to the CIP typically prepared annually.  

 

Status: Active.  Town staff have been working on planning level cost projections as part of the Service 

Delivery Review (#12).  Jordan Lake Rules (#10), Bolin Creek Watershed Restoration (#11), and 

Condition Assessment/Asset Management (#13) are also relevant.  Stormwater input has been 

provided as part of the annual CIP update. 

 
Fiscal and Staffing Considerations: There is no fiscal impact associated with identifying, planning for, and 

prioritizing projects. There will be a staff impact to pursue this work through FY 19/20, and a lower level 

impact in subsequent years. 

 
Additional Information: 
http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/_12052018-3552  

 
 

http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/_12052018-3552
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15. Drainage Policy Review and Residential Assistance Program 

 

 

 

 

 

 

 

 

 

 

 

 

Description:  Stormwater staff have initiated a review of the Town’s 1984 Drainage Policy and 
development of recommendations for an assistance program for residential property owners. 
 
Background: Since the Stormwater Utility was formed, stormwater technical assistance provided by 

staff has increased.  The residential assistance that staff have provide to date has not involved any 

financial assistance.  An updated policy and program would help clarify the details of both technical 

and financial assistance (if any) that the Town may wish to provide for private residential property 

owners. 

 

Status: See Pilot Study (#3). The work by the Center for Neighborhood Technology (CNT) described in 

#3 will inform the development of an updated policy and program.  Staff anticipate working on the 

drainage policy review and program recommendations after the CNT pilot project through internal 

staff review initially, followed by Stormwater Advisory Commission and Town Council review.  

 
Fiscal and Staffing Considerations:  Any fiscal impact resulting from financial assistance to be provided 

as part of a new program will be determined through administrative and policy level review. There has 

been and will continue to be a staff impact associated with technical assistance.  This impact will increase if 

staff will be administering a new program.   

 
Additional Information: 
http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/_03142019-3607  

     TOWN DRAINAGE POLICY  
 

The following constitutes a statement of the official policy of the Town of Carrboro, as adopted by the Board of 
Aldermen on June 12, 1984, relating to the improvement and maintenance of drainage ways within the town. This 

supersedes all previously adopted policies. 

I. Drainage on Public Rights-Of-Way and Easements 

The Town will continue to maintain at its own expense all drainage ditches, piped and unpiped, and other drainage ways 

located within public street rights-of-way or drainage easements conveyed to and accepted by the Town. 

II. Drainage Problems On Private Property For Which the Town Is Legally Responsible 

The Town will correct at its own expense a drainage problem created on private property where it is demonstrated to the 

reasonable satisfaction of the Public Works Director that: (i) surface water is being channeled from the public street right-

of-way onto private property in a location where water would not naturally have flowed in the pre-development stage; or 
(ii ) the drainage problem is created by water being channeled from the public street right-of-way onto private property, 

into a natural drainage way that is inadequate to handle the volume of water so channeled, and a substantial portion of the 

water consists of runoff from land not drained by the natural drainage way in the predevelopment stage; or (iii ) the Town 
is otherwise legally responsible and liable for creating the drainage problem. 

III. Town Participation In Drainage Improvements On Private Property Where The Town Is Not Legally 

Responsible For The Drainage Problem. 

A. The Board of Aldermen has determined that drainage problems exit throughout the Town and that it is in the public 

interest and serves a public purpose for the Town to establish a public drainage system and to participate in the costs of 

making improvements to the public drainage system in accordance with the policies and procedures set forth in this 
section. 

B. The Board of Aldermen hereby adopts that map entitled Stormwater Drainage Map and dated May 1, 1984 as the 

official public drainage system map for the town. The map indicates the network of natural drainage ways located on 
private property within the Town that the Town will improve and maintain, subject to the remaining provisions of this 

section. This map may be amended from time to time by resolution of the Board. 

C. A property owner or owners desiring Town assistance under this section in correcting a drainage problem shall present 
a petition to the Town ( on a form furnished by the Town) requesting such assistance and signed by the owners of all 

properties where work will have to be done to make the necessary improvements. 

D. Approval of projects by the Board of Aldermen shall be based upon the availability of funds, and priority for available 

funds shall be determined according to (i) the date a fully completed petition was 

http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/_03142019-3607

